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ESTIMATE RUN 05/04/2006

ESTIMATE SUMMARY 16:28:09
CONTID: C15064R ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 15064R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 209.( DAYS TIME ALLOW: 5/12/20( FIXED COMPLETION DAT
CERRO SUMMIT PERCENT TIME: 95.87 ORIG TIME ALLOW: 5/12/20( FIXED COMPLETION DAT
PROJECT NO: NH 0502-058
CERRO SUMMIT
NAME OF ROAD: S.H. 50
PROJECT COUNTIES: MONTROSE, REGION 3
CONTRACTOR:
KAESS CONTRACTING INCORPORATED PAY PERIOD ENDING 05/04/2006 DATE TIME STARTED 10/07/2005
8315 COUNTY ROAD 160 DATE LET 09/15/2005 DATE WORK BEGAN  10/17/2005
DATE AWARDED 09/22/2005 DATE TIME STOPPED 05/03/2006
DATE CONTRACT EXECUTED 10/06/2005 DATE ACCEPTED 05/03/2006
SALIDA CO 81201 719-539-3519 DATE NOTICE TO PROCEED 10/07/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 516,060.50 PARTICIPATING $ 516,060.50 $ 107,736.50
AWARD PROJECT AMT:  § 527,240.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 516,060.50 107,736.50
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 516,060.50 107,736.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -7,908.60 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 508,151.90 107,736.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 508,151.90 107,736.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 107,736.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15064R-BID ESTIMATE RUN 05/04/2006
PROJECT: NH 0502-058 ESTIMATE NO: 0004 16:28:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-04001 PLUG CULVERT 1.000 1.000
EACH 0.000 0.00
8,650.00000 1.000 8,650.00
0010 203-00062  EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 710.000 710.000
cYy 0.000 0.00
88.00000 710.000 62,480.00
0015 203-01500  BLADING 31.500 31.500
HOUR 0.000 0.00
130.00000 31.500 4,095.00
0020 203-01582 TRUCK (DUMP) 37.000 11.500
HOUR 25.500 1,912.50
75.00000 37.000 2,775.00
0025 203-01590 FRONT END LOADER (RUBBER TIRE) 37.500 10.000
HOUR 27.500 3,850.00
140.00000 37.500 5,250.00
0030 203-01597 POTHOLING 0.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
0035 206-00000 STRUCTURE EXCAVATION 600.000 600.000
cY 0.000 0.00
45.00000 600.000 27,000.00
0040 206-00510 FILTER MATERIAL (CLASS A) 133.000 133.000
cY 0.000 0.00
60.00000 133.000 7,980.00
0045 208-00005  *EROSION LOG 6,396.000 5,676.000
LF 720.000 2,160.00
3.00000 6,396.000 19,188.00
0050 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
4,000.00000 1.000 4,000.00
0055 210-01140 RESET GUARDRAIL TYPE 4 300.000 300.000
LF 0.000 0.00

6.00000 300.000 1,800.00
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PCN: 15064R-BID ESTIMATE RUN 05/04/2006
PROJECT: NH 0502-058 ESTIMATE NO: 0004 16:28:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 212-00006 *SEEDING (NATIVE) 8.500 8.500
ACRE 0.000 0.00
500.00000 8.500 4,250.00
0065 213-00003 *MULCHING (WEED FREE) 8.500 0.000
ACRE 8.500 4,250.00
500.00000 8.500 4,250.00
0070 213-00061 *MULCH TACKIFIER 1,275.000 0.000
1B 1,275.000 3,187.50
2.50000 1,275.000 3,187.50
0075 304-06007 AGGREGATE BASE COURSE (CLASS 6) 21.000 21.000
cY 0.000 0.00
80.00000 21.000 1,680.00
0080 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 98.650 98.650
TON 0.000 0.00
180.00000 98.650 17,757.00
0085 420-00111 GEOTEXTILE (DRAINAGE) (CLASS B) 524.000 524.000
SY 0.000 0.00
4.00000 524.000 2,096.00
0090 420-00300 GEOTEXTILE (REINFORCEMENT) 2,816.000 2,816.000
sy 0.000 0.00
12.00000 2,816.000 33,792.00
0095 506-00050 SLOPE MATTRESS 20.000 20.000
cY 0.000 0.00
300.00000 20.000 6,000.00
0100 601-40010 MASONRY WALL 1,949.000 1,949.000
SF 0.000 0.00
18.00000 1,949.000 35,082.00
0105 603-50007 6 INCH PLASTIC PIPE (SPECIAL) 205.000 205.000
LF 0.000 0.00
8.00000 205.000 1,640.00
0110 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 740.000 740.000
LF 0.000 0.00
82.00000 740.000 60,680.00
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PCN: 15064R-BID ESTIMATE RUN 05/04/2006
PROJECT: NH 0502-058 ESTIMATE NO: 0004 16:28:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 624-15024 24 INCH CULVERT PIPE (CR 5) 91.000 91.000
LF 0.000 0.00
160.00000 91.000 14,560.00
0120 626-00000 *MOBILIZATION 1.000 0.312
LS 0.688 88,064.00
128,000.00000 1.000 128,000.00
0125 630-00000 *FLAGGING 470.500 470.500
HOUR 0.000 0.00
26.00000 470.500 12,233.00
0130 630-00007 *TRAFFIC CONTROL INSPECTION 19.000 19.000
DAY 0.000 0.00
150.00000 19.000 2,850.00
0135 630-00012 *TRAFFIC CONTROL MANAGEMENT 33.000 29.000
DAY 4.000 1,880.00
470.00000 33.000 15,510.00
0140 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 7.000
EACH 7.000 280.00
40.00000 14.000 560.00
0145 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000 9.000
EACH 9.000 360.00
40.00000 18.000 720.00
0150 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 2.000 80.00
40.00000 4.000 160.00
0155 630-80352 *VERTICAL PANEL (SPECIAL) 16.000 8.000
EACH 8.000 400.00
50.00000 16.000 800.00
0160 630-80353 *VERTICAL PANEL (WITH LIGHT) (FLASHING) 13.000 6.500
EACH 6.500 357.50
55.00000 13.000 715.00
0165 630-80354 *VERTICAL PANEL (WITH LIGHT) (STEADY BURN) 10.000 5.000
EACH 5.000 275.00

55.00000 10.000 550.00
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PCN: 15064R-BID ESTIMATE RUN 05/04/2006
PROJECT: NH 0502-058 ESTIMATE NO: 0004 16:28:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 1.000 200.00
200.00000 2.000 400.00
0175 630-80359 *PORTABLE MESSAGE SIGN PANEL 58.000 58.000
DAY 0.000 0.00
145.00000 58.000 8,410.00
0180 630-80380 *TRAFFIC CONE 80.000 40.000
EACH 40.000 480.00
12.00000 80.000 960.00
0185 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0190 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 500,060.50 $ 107,736.50% 500,060.50
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0200 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0205 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0210 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT 16,000.00 s 0.00s 16,000.00
PROJECT TOTAL CURRENT AMT 516,060.50 $ 107,736.50 % 516,060.50



